
 

 

 

B U L L E T I N  #001 

 

DATE: 03/02/2022 
 
TO:  All Prime Contractors 
   
   
 
ATTN: Piazza, Lombardo, J+M, Talt 
 
FROM: Matt King 
  KG+D Architects 
 
PROJECT: St. Denis Community School 
 
RE:  Drawing G002 - Construction Sequencing 
 
 
Due to the progress of the demolition, we are changing the construction sequencing indicated 
on Drawing G002 as follows: 
 

o Stage 2 Site Plan now becomes the Stage 1 Site Plan 
o Stage 1 Site Plan now becomes the Stage 2 Site Plan 

 
We are directing contractors to proceed on the Community Building as soon as possible, since 
this is available now.  And as soon as the Academic Site is available, you are to proceed on 
that site, as well.
 
 
 
cc: Yonkers Public School District - John Carr 
 Savin Engineers - Nancy Barbera 
 File 


