Request for	Information	("RFI")
-------------	-------------	---------

TO:	FROM: Orange County Ironworks
Brian T. Dunn, AIA	Grange County Hornworks
KG+D Architects, PC	
285 Main Street	
Mount Kisco, NY 10549	IGOUE DATE DELA COM
PROJECT:	ISSUE DATE: 1/28/2025 RFI No. 2/1000
Harrison, Town-Village Recreation 270 Harrison Avenue	Center Phase 2 #026
Harrison, NY 10528	
1141113011, 111 10520	
	REQUESTED REPLY DATE:
PROJECT NUMBERS: 2020-1005 /	COPIES TO:
	t specific documents researched when seeking the information requested.)
REFERENCES/ATTACHMENTS: (List SPECIFICATIONS:	DRAWINGS: OTHER:
REFERENCES/ATTACHMENTS: (List SPECIFICATIONS: See Attached	DRAWINGS: OTHER: See Attached (If RFI concerns a site or construction condition, the sender may provide a
REFERENCES/ATTACHMENTS: (List SPECIFICATIONS: See Attached SENDER'S RECOMMENDATION:	DRAWINGS: OTHER: See Attached (If RFI concerns a site or construction condition, the sender may provide a
REFERENCES/ATTACHMENTS: (List SPECIFICATIONS: See Attached SENDER'S RECOMMENDATION:	DRAWINGS: OTHER: See Attached (If RFI concerns a site or construction condition, the sender may provide a
REFERENCES/ATTACHMENTS: (List SPECIFICATIONS: See Attached SENDER'S RECOMMENDATION:	DRAWINGS: OTHER: See Attached (If RFI concerns a site or construction condition, the sender may provide a
REFERENCES/ATTACHMENTS: (List SPECIFICATIONS: See Attached SENDER'S RECOMMENDATION: ecommended solution, including cost	DRAWINGS: OTHER: See Attached (If RFI concerns a site or construction condition, the sender may provide a
REFERENCES/ATTACHMENTS: (List SPECIFICATIONS: See Attached SENDER'S RECOMMENDATION: ecommended solution, including cost second	DRAWINGS: OTHER: See Attached (If RFI concerns a site or construction condition, the sender may provide a set and/or schedule considerations.)
REFERENCES/ATTACHMENTS: (List SPECIFICATIONS: See Attached SENDER'S RECOMMENDATION: recommended solution, including cost	DRAWINGS: See Attached (If RFI concerns a site or construction condition, the sender may provide a sit and/or schedule considerations.) Per to RFI, including cost and/or schedule considerations.) Se shown correctly on the Contract Documents. The mark up on
REFERENCES/ATTACHMENTS: (List SPECIFICATIONS: See Attached SENDER'S RECOMMENDATION: recommended solution, including cost	DRAWINGS: See Attached (If RFI concerns a site or construction condition, the sender may provide a sit and/or schedule considerations.) For to RFI, including cost and/or schedule considerations.) So shown correctly on the Contract Documents. The mark up on the operable partition is located between B.8 and C.6 as shown.
REFERENCES/ATTACHMENTS: (List SPECIFICATIONS: See Attached SENDER'S RECOMMENDATION: ecommended solution, including cost second partition location is eshop drawing is incorrect. The	DRAWINGS: See Attached (If RFI concerns a site or construction condition, the sender may provide a sit and/or schedule considerations.) For to RFI, including cost and/or schedule considerations.) So shown correctly on the Contract Documents. The mark up on the operable partition is located between B.8 and C.6 as shown.

Note: This reply is not an authorization to proceed with work involving additional cost, time or both. If any reply requires a change to the Contract Documents, a Change Order, Construction Change Directive or a Minor Change in the work must be executed in accordance with the Contract Documents.

1



Phone: 845.769.3000 Fax: 845.457.1079

REQUEST FOR INFORMATION

 PROJECT
 Harrison
 Job #
 24035
 RFI #
 4
 Date:
 01/27/25

 G.C. Piazza
 REPLY REQUESTED
 02/03/25

ATTN: Phil Pagnatelli

REGARDING Added Operable Partition on Grid 5.7 Clarification Request

See attached marked up drawing A203 including referenced sections from A901 and shop drawing 5E1.

Please confirm new operable partition location.

