

TO: Brian T. Dunn, AIA KG+D Architects, PC 285 Main Street	FROM: PIAZZA INC
Mount Kisco, NY 10549 PROJECT: Harrison, Town-Village Recreation Center Phase 2 270 Harrison Avenue Harrison, NY 10528	ISSUE DATE: 03/14/2025 RFI No. 048
PROJECT NUMBERS: 2020-1005 /	REQUESTED REPLY DATE: COPIES TO:
RFI DESCRIPTION: (Fully describe the question or type See pictures below.	of information requested.)
See pictures below.	of information requested.) In this researched when seeking the information requested.) OTHER:
See pictures below. REFERENCES/ATTACHMENTS: (List specific documer SPECIFICATIONS: DRAWINGS:	nts researched when seeking the information requested.) OTHER: a site or construction condition, the sender may provide a

Note: This reply is not an authorization to proceed with work involving additional cost, time or both. If any reply requires a change to the Contract Documents, a Change Order, Construction Change Directive or a Minor Change in the work must be executed in accordance with the Contract Documents.

COPIES TO

DATE

OLA Response: 03-26-2025:

Phase 1 Contractor was on site week of 04-17-2025 to rectify the geothermal well issues.

Design Team met with the Phase 1 Geothermal subcontractor to review the conditions. The subcontractor returned and placed additional grout in two wells to bring them up to the top of the well casing.

Brian Dunn 2015-03-26

