Request for Information ("RFI")

BY

TO: Brian T. Dunn, AIA KG+D Architects, PC 285 Main Street Mount Kisco, NY 10549 PROJECT: Harrison, Town-Village Recreation Center Phase 2		ISSUE I	FROM: Piazza Inc. 3 W. Stevens Ave Hawthorne, NY 10532 ISSUE DATE: 04/01/2025 RFI No. 056 - Forno Color		
270 Harrison Aven Harrison, NY 1052	ue	nase 2		Samp	oles Selection
PROJECT NUMBERS: 2020-1005 /			REQUESTED REPLY DATE: ASAP COPIES TO:		
RFI DESCRIPTION:	We are waiting for t meeting on 3/28/20 samples for final ap	25, colors were to	be selected so that		-
REFERENCES/ATTA SPECIFICATIONS:	CHMENTS: (List specific a DRAV	locuments researched VINGS:	when seeking the info OTHER:		d.)
	MENDATION: (If RFI of on, including cost and/or			ne sender may pro	vide a
	T: (Provide answer to RF) d attached for finish s		or schedule considera	tions.)	
Brian D	unn :	2025-04-07			

Note: This reply is not an authorization to proceed with work involving additional cost, time or both. If any reply requires a change to the Contract Documents, a Change Order, Construction Change Directive or a Minor Change in the work must be executed in accordance with the Contract Documents.

COPIES TO

DATE

1

From: <u>daryl teamforno.com</u>

To: elazaro@piazzabrothers.com; "Mike Comerford"; gus@piazzabrothers.com; phil@piazzabrothers.com; Raymond

Rogener

Cc: Melissa Layton

Subject: Harrison Recreation and Community Center

Date: Monday, March 31, 2025 8:08:26 AM

Attachments: Outlook-2bgezird.dat

Importance: High

Good Morning Team. I am doing my weekly follow up on open submittals. Seems like we are waiting on the following still. As of to date, We don't have anything ordered for your project yet due to the approved submittals.

Spec Section 079200

See attached

Product Data - Submitted 12.16.24

Samples for Verification - Submitted 12.27.24

Spec Section 081210

Samples for Verification - Submitted 2.4.25 Clear Ano

Spec Section 081610

Samples for Initial Selection - Submitted 12.27.24 See attached

Spec Section 083513 Clear Ano

Revised Shop Drawings - Submitted 2.28.25 - Will need these back to release the order

We owe you Clear Anodized samples to confirm the finish. (Will have Melissa get these out the door to you

Spec Section 084110

Clear Ano

Samples for Initial Selection - Submitted 12.27.24

We owe you delegated design - These are in the works and are at final stamping with the engineer, Will submit when we get them back.

Spec Section 084410

Clear Ano

Samples for Initial Selection - Submitted 12.27.24

Spec Section 085610

Clear Ano

Product Data - Submitted 12.23.24

Samples for Initial Selection - Submitted 2.16.25

Spec Section 087100

We resubmitted the door hardware schedule this past week. With much debate with our door hardware vendor and Avalon (Spec Section 081210) They are both carrying door hardware for the same doors. Not sure what happened on Forno's end here, But if you can have the architect stop all review on the door hardware as of now that would be great. They can delete all submittals under spec section 087100 as of now, I have a meeting set up for today to discuss the hardware with both vendors and then Forno will send in a master door hardware schedule and product data when we get both vendors on board. Sorry about the confusion on this.

Request for Information ("RFI")

BY

TO: Brian T. Dunn, AIA	FROM: Piazza Inc. 3 W. Stevens Ave			
KG+D Architects, PC 285 Main Street	Hawthorne, NY 10532			
Mount Kisco, NY 10549 PROJECT: Harrison, Town-Village Recreation Center Phase 2	ISSUE DATE: 04/01/2025			
270 Harrison Avenue Harrison, NY 10528	Samples Selection			
PROJECT NUMBERS: 2020-1005 /	REQUESTED REPLY DATE: ASAP COPIES TO:			
	selection for the following items (see attached). As per es were to be selected so that our subcontractor can send Please advise.			
REFERENCES/ATTACHMENTS: (List specific documents SPECIFICATIONS: DRAWINGS:	researched when seeking the information requested.) OTHER:			
SENDER'S RECOMMENDATION: (If RFI concerns a recommended solution, including cost and/or schedule of	a site or construction condition, the sender may provide a considerations.)			
RECEIVER'S REPLY: (Provide answer to RFI, including	g cost and/or schedule considerations.)			

Note: This reply is not an authorization to proceed with work involving additional cost, time or both. If any reply requires a change to the Contract Documents, a Change Order, Construction Change Directive or a Minor Change in the work must be executed in accordance with the Contract Documents.

COPIES TO

ALL STOREFRONT AND CURTAIN WALL ASSEMBLIES SHOULD HAVE CLEAR ANODIZED FRAMES FOR INTIAL SELECTION. PENDING CONFIRMATION OF MOCK-UP.

DATE

1

our

