

BULLETIN # 14

DATE: May 23, 2024

TO: Laura Li Industries, LLC
Attn: Vincent Sessano

FROM: Brian Dunn, AIA
KG+D Architects, PC

PROJECT: Harrison Recreation & Community Center – PHASE 1
Harrison, NY

RE: Extend Temporary Construction Fence Rental



Message:

Due to the time lapse between the end of Phase 1 and the commencement of Phase 2 construction please provide pricing to extend the temporary construction fence rental from June 8, 2024 to October 8, 2024 for a period of 4 months. It is the intent that the Phase 2 General Contractor will assume the rental at that point in time. If the fence contract is not renewed by the Phase 2 General Contractor the fencing will be removed by the vendor after October 8, 2024.

Cc: Town of Harrison Engineering Department
File

KG+D Architects, PC

285 Main Street, Mount Kisco, New York 10549
914.666.5900 kgdarchitects.com