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(List specific documents researched when seeking the information requested.) 
DRAWINGS:  P200A,A701 OTHER: 

 
 

ON: (If RFI concerns’ a site or construction condition, the sender may provide a 

cost and/or schedule considerations.) 

 

 

 

to RFI, including cost and/or schedule considerations.) 
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Wrote: This reply is not an authorization to proceed with work involving additional cost, time or both. If any reply requires a 
change to the Contract Documents, a Change Order, Construction Change Directive or a Minor Change in the work must be 
executed in accordance with the Contract Documents. 
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OLA Response 01-13-2025:

Please provide RFI details.
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